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WESF PROJECT MEETING
825 Jadwin/Room 244B
Hanford, Washington
December 4, 2003

10:00 a.m. to 10:30 a.m.

Agenda

1. Approval of October 29, 2003 WESF Project Meeting Minutes (Ecology/DOE-

H. Operational Status

III. Project Specific Issues
A. Cs/Sr project status
B. Part B Permit Application status
C. M-092-01 status

IV. General Discussions

V. Status of Actions

VI. New Action Items

VII. Next Project Managers Meeting

y



WESF PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 244B
Hanford, Washington

December 4, 2003

1. Approval of October 30, 2003 WESF Project Meeting Minutes (Ecology/DOE-RL/FH)

H. Operational Status (Fen Simmons FH)
• Fen Simmons reported that the inner capsule movement test, which is an interim

status requirement, was completed.

Ill. Project Specific Issues
A. Cs/Sr project status -

Lori Fritz (FH) reported that DOE has approved a reduced funding level for FY04
at 1.5 million dollars for the cesium/strontium project and $700,000 for the
following years. The intent is to begin startup for moving the capsules around
2007 - 2008, which is contingent upon funding. The technical team has been
reconvened and its first order of business will be to prepare a schedule.

B. Part B Permit Application status
The parties will proceed with drafting of the Part B permit. The letter of intent
(LOI) notifying the vendor of the design/fabrication contract order will be issued
the week of 12/15/03. The draft Part B will be submitted to Ecology by early
April 2004.

C. M-092-01 status
Fen Simmons stated that there was no change in status.

IV. General Discussions
A. There were no topics for general discussion.

V. Status of Actions (report attached)
A. Jeannette Hyatt proposed a change in the description of the action item status to

include suspend, defer, and complete. After a brief discussion, the parties agreed
to incorporate the new definitions. The suspended and deferred actions will still
be listed at the bottom of the action item report.

B. 930 -- Funding has been identified for this project. Regarding the SEPA
checklist, Fen Simmons will develop a schedule for the supplemental analysis for
presentation to Ecology.

C. 933' -- It was agreed to defer this action until 2005.
D. 973 =- A meeting was scheduled with Ecology for January 15, 2004 to discuss the

Part B permit options.



VI. New Action Items
A. No new actions.

VII. Next Project Managers Meeting
A. The next meeting was scheduled for January 22, 2004.



Environmental Request Information System
Task Status Report

Group by Facility
Filtered on: Status = Open; Category = PMM

OPEN TASKS

Task ID: 930 Task Lead: Simmons, Fen Develop concurrence on the SEPA checklist.
Waste Management ProjectNJaste Encapsulation Storage Facility POC: Simmons, Fen

Category: PMM

Open Date: 7124/2003

Due Date:

Closed

Desddption . Develop concurrence on the SEPA checklist

Date Status

12/4/2003 Funding has been identified for this project Regarding the SEPA checkllst, Fen Simmons will develop a
schedule for the supplemental analysis for presentation to Ecology

10/2912003 Activity will progress based on direction from RL.
10/2/2003 This action will remain on hold indefinitely because there is no current funding for the dry storage projeoL
8/28/2003 Paul Dunigan has indicated a SEPA checklist is not required for a Supplemental Analysis. A scoping

meeting will be scheduled and Ecology will be invited to attend the scoping meeting which willinGude the
cultural resources and ecological resources review.

7/24/2003 Action opened.

Task ID: 973 Task Lead: Simmons, Fen Coordinate discussions on Part B permit application options.
Waste Management Project/Waste Encapsulation Storage Facility POC: Simmons, Fen

. .. . Category: PMM

Open Date: 10/2/2003

Due Date:

Closed

Description Coordinate discussions on Part B permit application options.

Date Status

1214/2003 A meeting was scheduled with Ecology forJanuary 15, 2004 to discuss the Part B permit options.
10/29/2003 RL has developed a second option that would makeJimited funding available through FY2006. The project

would ramp up in FY2007 to complete the design and fabrication. This schedule will delay capsule
movementstart-up until FY2009.

10/2/2003 Task opened.

DEFERRED TASKS

Task ID: 933 Task Lead: Simmons, Fen Provide updates on the M-092-01 milestone.
Waste Management Project/Waste Encapsulation Storage Facility POC: Simmons, Fen

Category. PMM

Open Date: 8/28/2003

Due Date:

Closed .

Description Provide updates on the M-092-01milestone. ^ - -

Date Status

12/4/2003 It was agreed to defer this action unti12005.
10/29/2003The facility upgrades contained in the milestone may be needed if the capsule movement is delayed until

2009, so the milestone will remain open.
10/2/2003 Any information that allows expediting the schedule will be provided to Ecology before the January 2004
8/28/2003 Action opened.
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